
Georgia Date:

User: vepps   Department of Transportation Page 1 of 7

Pay Period: 03/04/2014

to 03/27/2014

Rpt-ID: RCPESPRJ

Contract ID: B14382-12-000-0

Estimate Summary By Project

Estimate Number: 0018

03/31/2014

Contract Location: Time Allowed:

US 84/SR 38/W. HILL AVE E OF GOOLSBY ST (CS 783) TO  N WELLS

 

Contractor:

REAMES AND SON CONSTRUCTION COMPANY Date Let:

P. O. BOX 546 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

VALDOSTA GA 31603-0546 Date Work Began:

Phone: (229)244-9286 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

08/17/2012

08/31/2012

09/21/2012

10/01/2012

10/03/2012

00/00/0000

00/00/0000

822 Days

12/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 01   

Elapsed Calender Days:

Percent Time: 66.06

543 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$9,399,548.48

$9,014,196.03

$3,202,980.28

65.92%

Counties:

Lowndes

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

422710-      $9,399,548.48 $9,014,196.03 $3,202,980.28 65.92% $543,491.54

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 7

Pay Period: 03/04/2014

to 03/27/2014

Rpt-ID: RCPESPRJ

Contract ID: B14382-12-000-0

Estimate Summary By Project

Estimate Number: 0018

03/31/2014

Project Number: 422710-      US 84/SR 38/W. HILL AVE - WIDENING & RCNS

 

STPN0-0007-03(033)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $4,957,254.56 $4,522,461.33 $434,793.23

Non-Participating $1,239,313.64 $1,130,615.33 $108,698.31

Total Earnings $6,196,568.20 $5,653,076.66 $543,491.54

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $6,196,568.20 $5,653,076.66 $543,491.54

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $6,196,568.20 $5,653,076.66

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $543,491.54

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 7

Pay Period: 03/04/2014

to 03/27/2014

Rpt-ID: RCPESPRJ

Contract ID: B14382-12-000-0

Estimate Summary By Project

Estimate Number: 0018

03/31/2014

Project Number 422710-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .796

 210000.000 .055

STPN0-0007-03(033)

 

.851 $11,550.00 $178,710.00

0020 210-0100     GRADING COMPLETE - LS  1.000 .790

 1691000.000 .020

STPN0-0007-03(033)

 

.810 $33,820.00 $1,369,710.00

0085 441-0104     CONC SIDEWALK, 4 IN SY  5,669.000 2,204.564

 29.000 308.753

 

 

2,513.317 $8,953.84 $72,886.19

0090 441-4020     CONC VALLEY GUTTER, 6 IN SY  140.000 270.252

 38.000 .000

 

 

270.252 $.00 $10,269.58

0160 668-1110     CATCH BASIN, GP 1, ADDL DEPTH LF  76.000 20.500

 325.000 -1.500

 

 

19.000 $-487.50 $6,175.00

0165 668-1210     CATCH BASIN, GP 2, ADDL DEPTH LF  4.000 9.000

 375.000 .000

 

 

9.000 $.00 $3,375.00

0175 668-2100     DROP INLET, GP 1 EA  37.000 32.000

 1775.000 2.000

 

 

34.000 $3,550.00 $60,350.00

0200 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  223.000 347.500

 75.000 .000

 

 

347.500 $.00 $26,062.50



Georgia Date:

User: vepps   Department of Transportation Page 4 of 7

Pay Period: 03/04/2014

to 03/27/2014

Rpt-ID: RCPESPRJ

Contract ID: B14382-12-000-0

Estimate Summary By Project

Estimate Number: 0018

03/31/2014

Project Number 422710-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0205 668-5000     JUNCTION BOX EA  19.000 29.000

 1500.000 .000

 

 

29.000 $.00 $43,500.00

Category Amount: $57,386.34 $1,771,038.27

Category Number: 0050 PERMAMENT EROSION CONTROL

0240 710-9000     PERMANENT SOIL REINFORCING MAT SY  364.000 457.333

 3.000 .000

 

 

457.333 $.00 $1,372.00

Category Amount: $0.00 $1,372.00

Category Number: 0040 TEMPORARY EROSION CONTROL

0315 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  523.000 1,197.000

 4.000 .000

 

 

1,197.000 $.00 $4,788.00

Category Amount: $0.00 $4,788.00

Category Number: 0030 ROADWAY

0395 318-3000     AGGR SURF CRS TN  609.000 633.350

 25.000 .000

 

 

633.350 $.00 $15,833.75

0445 600-0001     FLOWABLE FILL CY  114.000 67.005

 200.000 4.000

 

 

71.005 $800.00 $14,201.00

0450 603-7000     PLASTIC FILTER FABRIC SY  223.000 347.500

 2.000 .000

 

 

347.500 $.00 $695.00

0475 611-9000     CAPPING MINOR STRUCTURE EA  2.000 4.000

 550.000 .000

 

 

4.000 $.00 $2,200.00



Georgia Date:

User: vepps   Department of Transportation Page 5 of 7

Pay Period: 03/04/2014

to 03/27/2014

Rpt-ID: RCPESPRJ

Contract ID: B14382-12-000-0

Estimate Summary By Project

Estimate Number: 0018

03/31/2014

Project Number 422710-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0480 668-1100     CATCH BASIN, GP 1 EA  63.000 44.500

 2000.000 8.000

 

 

52.500 $16,000.00 $105,000.00

Category Amount: $16,800.00 $137,929.75

Category Number: 0040 TEMPORARY EROSION CONTROL

0540 167-1500     WATER QUALITY INSPECTIONS MO  24.000 15.000

 1750.000 1.000

 

 

16.000 $1,750.00 $28,000.00

Category Amount: $1,750.00 $28,000.00

Category Number: 0060 WALL NO 1

0560 627-1000     MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF  874.000 947.000

 24.900 .000

1

 

947.000 $.00 $23,580.30

0570 627-1020     MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF  11,083.000 11,111.000

 24.900 .000

1

 

11,111.000 $.00 $276,663.90

0575 627-1030     MSE WALL FACE, GTR THAN 30 FT HT, WALL NO -SF  716.000 901.000

 24.900 .000

1

 

901.000 $.00 $22,434.90

Category Amount: $0.00 $322,679.10

Category Number: 0070 WALL NO 2

0600 627-1000     MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF  2,478.000 2,506.000

 24.900 .000

2

 

2,506.000 $.00 $62,399.40

0610 627-1020     MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF  6,045.000 7,571.000

 24.900 .000

2

 

7,571.000 $.00 $188,517.90

Category Amount: $0.00 $250,917.30



Georgia Date:

User: vepps   Department of Transportation Page 6 of 7

Pay Period: 03/04/2014

to 03/27/2014

Rpt-ID: RCPESPRJ

Contract ID: B14382-12-000-0

Estimate Summary By Project

Estimate Number: 0018

03/31/2014

Project Number 422710-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 BRIDGE NO. 1 - OVER NORFOLK SOUTHERN RAILWAY

0645 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .500

 740000.000 .500

1

 

1.000 $370,000.00 $740,000.00

0650 500-3002     CLASS AA CONCRETE CY  336.000 336.489

 481.000 .000

 

 

336.489 $.00 $161,851.21

0665 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .500

 147582.000 .500

1

 

1.000 $73,791.00 $147,582.00

Category Amount: $443,791.00 $1,049,433.21

Category Number: 0030 ROADWAY

0695 310-5140     GR AGGR BASE CRS, 14 IN, INCL MATL SY  17,389.000 12,810.168

 17.250 1,222.111

 

 

14,032.279 $21,081.41 $242,056.81

0715 668-2105     DROP INLET, GP 1, SPCL DES EA  7.000 11.000

 1900.000 .000

 

 

11.000 $.00 $20,900.00

Category Amount: $21,081.41 $262,956.81

Category Number: 0040 TEMPORARY EROSION CONTROL

0730 163-0232     TEMPORARY GRASSING AC  2.000 2.961

 200.000 .000

 

 

2.961 $.00 $592.20

Category Amount: $0.00 $592.20



Georgia Date:

User: vepps   Department of Transportation Page 7 of 7

Pay Period: 03/04/2014

to 03/27/2014

Rpt-ID: RCPESPRJ

Contract ID: B14382-12-000-0

Estimate Summary By Project

Estimate Number: 0018

03/31/2014

Project Number 422710-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0820 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  12,088.000 7,739.000

 15.500 173.083

 

 

7,912.083 $2,682.79 $122,637.29

Category Amount: $2,682.79 $122,637.29

Project Total Amount: $543,491.54 $6,196,568.20


